
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:12 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 008 Date: 21-Mar-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 12:00 Over Time:

Const Calendar Day: 559

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none clear, windy, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

26' SCISSOR LIFT

8.00

UR SF77318

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM HECTOR GARCIAPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

I arrived at W2W at 1415 and discussed the day's operations with Hector Garcia. He said they installed
one section of the 10 NPS CCSF Sewer, north leg under W2E, but had to send the next section in for
trimming, so they moved to installing the 12 NPS CCSF Water under W2W. The whole crew worked on
this operation throughout the day.

123 0-000-000.123
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